

Next Steps : Timeline

- Oct/Nov : ESA Conduct further discussions with Aid Agencies / IFIs on a bi-lateral basis communicate to ESA interest & preferred way forward on Space for IDA,
- End-Oct : ESA Finalise & distribute the Summary report of this workshop
- Nov 20th : ESA Formal report to PB-EO on outcome of workshop and way forward,
- Jan 2019 : ESA arrange a final meeting of the European Development Assistance community in January 2019 to present a consolidated way forward and seek consensus on this approach on Space for IDA
- 20 Feb : ESA present elements of a new programme proposal (Space for IDA) to PB-EO for endorsement by Member States in preparation of the Ministerial Conference (CM19) at the end of the year
- Feb/May : lobbying campaign to raise awareness on Space for IDA to EU ODA Ministries
- April/May : Organise a dedicated session on the benefits of EO in ODA within the context of the OECD Space Forum,
- Nov 2019 : CM19 : decision on future ESA programs.